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St. Louis Airport Site - Vicinity Properties
Characterization/PDI
SAIC VP 15 03MAR03A 21AUG03
SAIC VP 6C 28APR03A 23JUN03
SAIC VP 5C 28APR03A 24JUN03
SAIC VP 7C 06MAY03A 01JUL03
SAIC VP 36 03JUN03A 28JUL03
SAIC VP 30 17JUN03A 12AUG03
SAIC Undesignated Haul Routes-ON HOLD 25JUN03* 20OCT03
SAIC VP #20 01JUL03* 26AUG03
SAIC VP #21 15JUL03* 09SEP03
SAIC VP #22 29JUL03* 23SEP03
SAIC VP #23 12AUG03* 07OCT03
SAIC VP #24 26AUG03* 21OCT03
SAIC VP #25 09SEP03* 03NOV03
SAIC VP #26 23SEP03* 17NOV03
SAIC VP #27 30SEP03* 24NOV03

NC FY02 Characterization Summary
SAIC FY02 Characterization Summary USACE Review 06JUN03A 03JUL03
SAIC FY02 Characterization Summary USACE Review 07JUL03 18JUL03
SAIC FY02 Characterization Summary Final 21JUL03 25JUL03

NC FY03 Characterization Plan
SAIC FY03 Characterization Plan USACE Review Draft 04NOV02A 07JUL03
SAIC FY03 Characterization Plan USACE Review 08JUL03 18JUL03
SAIC FY03 Characterization Plan Final 21JUL03 24JUL03

Complete Design form FY02
SAIC 60% Design Preparation 04AUG03* 14AUG03
SAIC 60% Design Incorporate IR Comments 22AUG03 28AUG03
SAIC 60% DQC Review & Signature 29AUG03 03SEP03
SAIC 60% Design Submitted to USACE 04SEP03 04SEP03
SAIC 60% Design USACE Review 05SEP03 18SEP03
SAIC 90% Rev A Design Preparation 19SEP03 09OCT03
SAIC 90% Design Internal Review 10OCT03 16OCT03
SAIC 90% Design Incorporate IR Comments 17OCT03 23OCT03
SAIC 90% DQC Review & Signature 24OCT03 27OCT03
SAIC 90% to Word Processing for Format/Copy 28OCT03 29OCT03
SAIC 90% Rev A Design Submit 30OCT03 30OCT03
SAIC 90% Rev A Design USACE Review 31OCT03 13NOV03
SAIC Revision 0 Design Preparation 14NOV03 28NOV03
SAIC Revision 0 DQC Review & Signature 01DEC03 02DEC03
SAIC Rev 0 to Word Processing for Format/Copy 03DEC03 05DEC03
SAIC Revision 0 Design Submit 08DEC03 08DEC03
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Data Date 01JUL03
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North County Roads (FY02)
SAIC NC Roads - Draft Review by USACE 15JUL03 28JUL03
SAIC NC Roads - Revision 0 Preparation 29JUL03 11AUG03
SAIC NC Roads - Revision 0 Internal Review 12AUG03 14AUG03
SAIC NC Roads - Revision 0 IR Comment Resolution 15AUG03 19AUG03
SAIC NC Roads - Revision 0 DQC & Word Processing 20AUG03 21AUG03

Remedial Action Verification Attempts
SAIC North County VP Verification Events 01OCT02A 30SEP03
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